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Subject: 

King Highway Landfill Operable Unit 3 (April 2011) 

Dear Keith: 

Attached is the April 2011 Monthly Progress Report for the King Highway Landfill 

Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River 

Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for 

the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on 

February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, 

after a Certificate of Completion of Construction is issued by the Michigan Department 

of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of 

Completion of Construction) of the AOC, progress reports shall be submitted pursuant 

to the schedules set forth in the plans identified in the SOW. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

Michael Hassett, P.E. 
Senior Environmental Engineer 

Copies: 

Garry T. Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 

ENVIRONMENTAL 

Date: 

May 2, 2011 

Contact: 

Michael Hassett 

Ptione: 

315.671.9266 

Email: 

Michael .Hasset t@arcadisHJS.com 

Our ref: 
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Remedial Activities 

• On April 1, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Krawczyk) the March 2011 Monthly 

Progress Report for the King Highway Landfill Operable Unit 3 of the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site (KHL 0U3). 

• On April 28, ARCADIS (Mike Hassett) sent MDEQ (Keith Krawczyk) an e-mail providing notification 

that the permanent markers for Parcel C of the Michigan Department of Transportation (MOOT) 

Right-of-Way (R-O-W) are scheduled to be installed on May 7, which would be followed by the 

submittal of a notification letter to MDEQ, the Michigan Department of Attorney General (MDAG), and 

MOOT that placement of the permanent markers is complete. 

• On April 28, MDEQ (Keith Krawczyk) requested that a minimum of two vents be installed at the 

storage shed located in the southwest corner of the KHL; Georgia-Pacific (Garry Griffith) agreed, and 

ARCADIS (Mike Hassett) contacted Terra Contracting, LLC (Terra) that same day requesting that 

Terra have them installed within the next week. 

Operation, Maintenance and Monitoring Activities 

• ARCADIS (Mike Hassett) coordinated with MDEQ (Keith Krawczyk) with respect to scheduling the 

2011 annual post-closure groundwater sampling event for the week of May 9 and the 2011 2"" 

quarter post-closure landfill gas monitoring event for May 12. 

Upcoming Activities 

• Terra Contracting, LLC and Campbell Murch Memorials will be on-site on May 7 (weather permitting) 

to install the five permanent markers at the four corners and in the center of Parcel C of the MOOT R-

0-W. 

• Continue coordination with MDEQ, MDAG, and MDOT in the interest of completing the action items 

outlined in the Modified AOC schedule, which, in the near-term includes: 

o Following placement of the permanent markers, issuing a letter to MDEQ providing notification 

that the institutional control process for Parcel C is complete; and 

o Within 30 days of issuing the above-referenced notification letter, submit the Notification of 

Completion of Construction, along with Deliverables 12 and 14 to MDEQ for its review. 

ARCADIS to schedule a conference call with MDEQ, MDAG, and Georgia-Pacific in mid-May to 

discuss planned revisions to the Post-Closure Operation and Maintenance Plan, the long-term 

monitoring remaining for KHL 0U3, and the schedule to complete the requirements of the AOC. 

GACInMGP KH.\05 CcrrespondenortAlri 2011 MonltWy Ri>pOft_0251111202.<loa< 
C n M b r V H 
B00645t}t75 




